
STATE OF CALIFORNIA--BUSINESS,TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor
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Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No: WIR-026113

Address: 333 Burma Road Date Inspected: 17-Aug-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: Tony Sherwood CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Sections

Summary of Items Observed:
This Quality Assurance (QA) Inspector, Craig Hager was on site at the job site between the times noted above.  
This QA Inspector was on site to randomly observe Quality Control (QC) personnel perform Non-Destructive 
Testing (NDT) and monitor American Bridge/Fluor (ABF) welding operations.  This Quality Assurance (QA) 
Inspector, Craig Hager observed the following.  

Orthotropic Bridge Girder (OBG) Sections: 11W/12W-LS-1 thru LS-6

LS-1 : This QA Inspector randomly observed ABF welding personnel Hua Qiang Hwang (#2930) working on the 
fit up of this weld joint.  This QA Inspector randomly observed as QC Inspector Tony Sherwood performed and 
accepted the visual inspection of the fit up of this weld joint.  This QA Inspector performed a random verification 
of the fit up and observed the groove angle, root opening and land face appeared to comply with the contract 
requirements.  This QA Inspector observed the electrical induction heating equipment was being used for 
preheating.  This QA Inspector used an electronic gauge to verify the preheat temperature was greater than 200°F 
prior to the start of Shielded Metal Arc Welding (SMAW).  This QA Inspector observed as QC Inspector Tony 
Sherwood monitored the welding parameters and observed them to 130 amperes.  This QA Inspector verified a 3.2 
mm diameter E9018M-H4R electrode was being used.  At approximately 1415 hours this date this QA Inspector 
observed the 3-hour post weld heat had started and that ABF welding personnel Hua Qiang Hwang (#2930) was 
starting the back gouging process using a power grinder.  This QA Inspector randomly observed QC Inspector 
Tony Sherwood periodically monitoring the work at this location and confirmed the post weld heating was 
controlled by the timer setting on the induction heater power unit.  The work observed appeared to comply with 
Welding Procedure Specification (WPS) ABF-WPS-D15-1012-3.  
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LS-2 : This QA Inspector observed ABF welding personnel Hua Qiang Hwang (#2930) using a grinder to remove 
excess weld reinforcement, run off tabs and to contour both faces of the completed weld at this location.  This QA 
Inspector was present and was informed the preliminary visual inspection had been accepted by QC Inspector 
Tony Sherwood.  QC Inspector Tony Sherwood informed this QA Inspector the visual inspection was only a 
preliminary inspection because it still within the 24 hour waiting period after welding.  

LS-3:  This QA Inspector observed that work was not being performed at this location this date.

LS-4:  This QA Inspector randomly observed ABF welding personnel Xiao Jian Wan (#9677) using the SMAW 
process in the vertical (3G) position on the outboard side of the weld face at this location this date.  This QA 
Inspector verified the preheat temperature was greater than 200°F using an electronic temperature gauge.  QC 
Inspector Tony Sherwood informed this QA Inspector the welding parameters were 130 amperes.  This QA 
Inspector verified a 3.2 mm diameter E9018M-H4R electrode was being used.  This QA Inspector observed 
welding appeared to be completed at approximately 0830 hours this date and that ABF welding personnel Xiao 
Jian Wan (#9677) had started the post weld heat treatment as required by the contract.  

LS-5: This QA Inspector observed as QC Inspector Tony Sherwood performed a visual inspection of the fit up and 
marked the bottom 100 mm of the weld joint for exceeding the maximum allowed offset.  QC Inspector Tony 
Sherwood informed ABF welding personnel Xiao Jian Wan (#9677) of the fit up requirements and instructed him 
to inform him when the fit up was ready for re-inspection.  This QA Inspector performed a random visual 
verification and concurred with QC Inspector Tony Sherwood.  This QA Inspector observed ABF welding 
personnel Xiao Jian Wan (#9677) using a power grinder to remove excess material, but observed that a 
re-inspection of the fit up was not requested and that ABF welding personnel Xiao Jian Wan (#9677) had elected 
to start work on the weld joint listed below. 

LS-6:   This QA Inspector observed ABF welding personnel Xiao Jian Wan (#9677) fitting up this weld joint.  
This QA Inspector observed as QC Inspector Tony Sherwood performed a visual inspection of the fit up at this 
location.  QC Inspector Tony Sherwood informed this QA Inspector he had accepted the fit up.  This QA Inspector 
performed a random visual verification of the fit up and observed the work appeared to comply with 
ABF-WPS-D15-1020-3.  This QA Inspector observed the induction heating equipment was used to preheat prior 
to welding and that ABF welding personnel Xiao Jian Wan (#9677) was using the SMAW process on the outboard 
side to begin production welding.  This QA Inspector observed the welding appeared to be completed at 
approximately 1430 hours and that the post weld heat treatment had been started at t his time.  QC Inspector Tony 
Sherwood confirmed the induction heating equipment timer had been set to turn off in 3-hours.  This QA Inspector 
randomly observed the timer was set for 3-hours.

In general this QA Inspector randomly observed QC Inspector Tony Sherwood periodically monitoring the 
welding/work and each of the locations listed above.  This QA Inspector observed a rod oven was located in the 
work area, marked as containing “9018” and verified the oven was on and heating the electrodes.  See photos 
below of work in progress at the locations above.

Orthotropic Bridge Girder (OBG) Sections: 
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11W/12W – D:  This QA Inspector randomly observed ABF welding personnel Todd Jackson (#4639) using a 
plasma torch to remove the back strap from this weld joint.  This QA Inspector also observed that weld joint “C” 
at this location had been back gouged but not ground.
Summary of Conversations:
This QA Inspector had general conversations with American Bridge/Fluor (ABF) and Caltrans personnel during 
this shift.  Except as described above and noted below there were no notable conversations. 

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy (510) 385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Hager,Craig Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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